STATEMENT OF FACTS

Vessel LOCH LOMOND

Port(s) KWINANA, AUSTRALIA Next Port LIANYUNGANG, CHINA

ETA Next Port ____-

Cargo 36,750 METRIC TONNES SANDY CALCINED METALLURGICAL GRADE

ALUMINA

ARRIVED AT PILOT STATION 10-JAN-2017 07:12 **NOTICE OF READINESS TENDERED** 10-JAN-2017 07:12 **HOLDS PASSED** 10-JAN-2017 10:30 NOTICE OF READINESS RECEIVED 10-JAN-2017 10:30 **PILOT ON BOARD** 11-JAN-2017 08:00 **FIRST LINE** 11-JAN-2017 09:30 **ALL FAST** 11-JAN-2017 10:06 **COMMENCED LOADING** 11-JAN-2017 12:10 **COMPLETED LOADING** 14-JAN-2017 21:50 PILOT/SAILING ORDERED FOR 15-JAN-2017 07:00



Start Date	Time	Stop Date	Time	Event Terminal / Comment
10-JAN-2017	07:12			ARRIVED AT PILOT STATION
	07:12	10-JAN-2017	10:30	VESSEL AWAITING BERTHING VESSEL AT ANCHOR / LOAD BERTH OCCUPIED BY MV "CAPETAN COSTIS" / AWAITING BERTH TURN
	07:12			NOTICE OF READINESS TENDERED
	10:30	10-JAN-2017	23:59	VESSEL AWAITING BERTHING VESSEL AT ANCHOR / LOAD BERTH OCCUPIED BY MV "CAPETAN COSTIS" / AWAITING BERTH TURN
	10:30			HOLDS PASSED
	10:30			NOTICE OF READINESS RECEIVED
11-JAN-2017	00:00	11-JAN-2017	08:00	VESSEL AWAITING BERTHING VESSEL AT ANCHOR / LOAD BERTH OCCUPIED BY MV "CAPETAN COSTIS" / AWAITING BERTH TURN
	08:00			PILOT ON BOARD
	09:30			FIRST LINE
	10:06	11-JAN-2017	11:45	AWAITING CARGO OPERATION
	10:06			ALL FAST
	11:45	11-JAN-2017	11:55	OPERATIONAL DELAY PRE START LOADER CHECK
	11:55		12:10	SHORE DELAY PROBLEM WITH BIN DISCHARGE
	12:10			COMMENCED LOADING
	19:00	11-JAN-2017	22:00	OPERATIONAL DELAY (VESSEL SHIFTING) #2 TO #5
	22:00		23:59	WEATHER DELAY WIND TOO STRONG
12-JAN-2017	00:00	12-JAN-2017	23:45	WEATHER DELAY WIND DELAY
	23:45		23:55	OPERATIONAL DELAY PRE START LOADER CHECK
	23:55		23:59	WEATHER DELAY SHIP UNABLE TO STAY ALONGSIDE DUE TO STRONG WINDS.

MONSON54968 /49256 1 of 2

Start Date	Time	Stop Date	Time	Event Terminal / Comment	
13-JAN-2017	00:00	13-JAN-2017	00:20	WEATHER DELAY SHIP UNABLE TO STAY ALONGSIDE DUE TO STRONG WINDS.	
	08:20		09:25	OPERATIONAL DELAY (VESSEL SHIFTING) #5 TO #3	
	09:25		09:45	OPERATIONAL DELAY PRE START LOADER CHECK	
	16:45		20:00	WEATHER DELAY WIND DELAY	
	21:15		22:45	OPERATIONAL DELAY (VESSEL SHIFTING) #3 TO #1	
14-JAN-2017	02:45	14-JAN-2017	03:30	OPERATIONAL DELAY (VESSEL SHIFTING) #1 TO #4	
	09:25		10:20	OPERATIONAL DELAY PRODUCTION PROBLEMS WITH AUTO SAMPLER	
	12:10		12:30	DRAFT CHECK	
	13:15		13:50	OPERATIONAL DELAY (VESSEL SHIFTING) #4 TO #2	
	13:50		20:00	WEATHER DELAY WIND DELAY	
	20:00		20:15	OPERATIONAL DELAY OPENING HATCHES	
	20:15		20:30	OPERATIONAL DELAY PRE-START LOADER CHECK	
	21:50			COMPLETED LOADING	
15-JAN-2017	07:00			PILOT/SAILING ORDERED FOR	

MASTER LOCH LOMOND	MONSON AGENCIES AUSTRALIA PTY LTD. AS AGENTS ONLY

ALCOA OF AUSTRALIA